
Amendment No.  3    

CITY OF BROKEN ARROW 

ARCHITECT/ENGINEER CONTRACT NUMBER ST1410 

BETWEEN COBB ENGINEERING COMPANY (CEC) AND  

THE CITY OF BROKEN ARROW   

1. Architecture/Engineering Firm: 

a. Name:  CEC Corporation (formerly Cobb Engineering Company)     

b. Telephone No.:   (918) 663-9401        

c. Address:   4617 East 91st Street South, Tulsa, Oklahoma, 74137   

2. Project Title and Location:   Florence Street Improvements, Olive Avenue to Aspen Avenue. 

3. Contract Amendment for: Updating the plans completed and dated December 16, 2014.  Services to 

be provided include, but are not limited to, add sidewalk on the south side from approximately Sta. 37+00 to 

Sta. 52+00 (including revising the driveways and streets to be ADA compliant), adding a HAWK crossing in 

the area of the school (approximately at Sta. 46+00), providing an analysis of the proper position for a 

temporary pedestrian crossing and a quick design of a temporary sidewalk including any drainage structures 

needed.  All other provisions of the original contract and previous amendments apply.    

4. Contract Data: 

a. Amendment No. 3 amount shall not exceed Nine Thousand Five Hundred dollars and no cents. 

($9,500.00).   

b. The total time allowed for amended completion of Design Services is Sixty (60) calendar days. 

5. Contract Documents and Priority:  The City of Broken Arrow (called the City), represented by the 

City Manager, and the Architect/ Engineer firm, identified in paragraph 1 (called the A/E) agree to perform this 

3rd Amendment to the Contract in strict accordance with the clauses, provisions, and the documents identified 

as follows, all of which are made part of the Contract. In the event of conflict, these documents shall be 

interpreted in the following order: 

a. This 3rd Amendment to the Contract 

b. 2nd Amendment to the Contract 

c. 1st Amendment to the Contract 

d. The Contract 

e. Special Provisions set out in the Contract 

f. General Provisions set out in the Contract 

g. A/E’s Proposal 

 

6. Amendment approved by the Manager on:     

 



IN WITNESS WHEREOF, the parties hereto have caused this contract to be executed by their 

duly authorized officers or representatives on the dates set forth below. 

 

OWNER:      CONSULTANT: 
City of Broken Arrow     CEC Corporation 

 

Approved as to form:       

       By: 

By              

Assistant City Attorney       

       Print Name:       

By ______________________________  _________________________________ 

Michael L. Spurgeon, City Manager    

       Date: ____________________________ 

Date: _________________________ 

       Attest: 

Attest: 

       __________________________________ 

                   

City Clerk       Corporate Secretary (Seal) 

 

      

Date:        Date: ______________________________ 

 

 

 

VERIFICATION (if not a corporation) 

 

State of Oklahoma ) 

   ) ss. 

County of Tulsa  ) 

 

Before me, a Notary Public, on this      day of     201 , personally 

appeared       , known to me to be the identical person who 

executed the within and foregoing instrument, and acknowledged to me that he executed the same as his 

free and voluntary act and deed for the uses and purposes therein set forth. 

 

My Commission Expires: 

 

            

       Notary Public 

 


