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Broken Arrow City Council
Meeting of: 09-05-2017

To: Mayor and City Council
From: Engineering and Construction Department
Title:

Approval of and authorization to execute Amendment No. 2 to
Professional Consultant Agreement with Garver, LLC, for Design of
Kenosha Street Widening from Date Avenue to Main Street (Project
No. ST1409)

Background:

This Amendment No. 2 is to update the design of the Kenosha Street Widening to 5 Lanes from Date Avenue to
Main Street. During project design review meetings, it became apparent that rerouting part of the stormwater
on the west end of the project to the east would be advantageous. Design services to accomplish this are part of
this Amendment. Also, stormwater drainage from Kenosha Street to the south down Cedar Avenue to lola
Street was designed but not constructed with a previous project. Garver, LLC will incorporate the Cedar
Avenue stormwater design into the plans for the Kenosha Street Improvements. Finally, new property reports
and easement staking work are needed which will be provided with this Amendment. The Engineering and
Construction Department staff have negotiated a fee of $53,400.00 with Garver, LLC, for the described
services.

Funding for this amendment to the agreement is available in the 2014 Streets GO Bond.

Cost: $ 53,400.00 Amendment No. 2
$ 22,250.00 Amendment No. 1
$180,499.02 Original Agreement
$256,149.02 Total
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File #: 17-2608, Version: 1

Prepared By: Alex M. Mills, P.E., Engineering and Construction Director

Reviewed By: Engineering and Construction Department
Finance Department
Assistant City Manager - Operations

Approved By: Michael L. Spurgeon, City Manager
Attachments: Amendment No. 2 to Professional Consultant Agreement
Recommendation:

Approve and authorize execution of Amendment No. 2 to Professional Consultant Agreement with Garver,

LLC, for design of Kenosha Street Widening from Date Avenue to Main Street.
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