
City of Broken Arrow

Request for Action

File #: 26-735, Version: 1

Broken Arrow Municipal Authority
Meeting of: 06-1-2026

Title:
Approval of and authorization to execute Change Order #1 with Crossland Heavy
Contractors for the Verdigris River WTP on-site hypochlorite Generation System Project
(2154350)

Background:
The Verdigris River Water Treatment Plant On-Site Hypochlorite Generation System will replace an aging
Brine tank.

Change Order #1 addresses the following additions/deletions/changes to the contract:

- Replace a 48” flow meter at the raw water project.

Total time added to contract is:

- 28 weeks for procurement.

 The total cost for Change Order #1 amounts to $98,322.00

The additional cost associated with these changes is as follows:

Previous Change Orders: $0

This Change Order(s): $98,322.00

Total Cost of Change Orders: $98,322.00

Original Contract Amount: $1,092,000.00

Revised Contract Amount: $1,190,322.00

Percent Change in Contract: 9.00%

Applicable to Comp. Bid Act: 9.00%

Cost: $98,322.00

Funding Source: OWRB Loan

Requested By: Charlie Bright, PE, Director of Engineering and Construction

Approved By: City Manager’s Office

Attachments: PCO1 48 Inch Mag Meter
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Recommendation:
Approval of and authorization to execute Change Order #1 with Crossland Heavy Contractors for the Verdigris
River WTP on-site hypochlorite Generation System Project (2154350)
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