City of Broken Arrow

Request for Action

File #: 17-1966, Version: 1

From:
Title:

Background:

Broken Arrow City Council
Meeting of: 03-21-2017

Mayor and City Council
Development Services Department

Approval of and authorization to execute Downtown Residential Overlay Study Pay
Request Number 2 to ADG, PC through the Sales Tax Capital Improvement
Program (STCI) in association with the Downtown residential Overlay District
Revitalization Study

ADQG, PC is requesting a partial payment for part of Phase Two, Downtown Residential Overlay District Study
associated with the Downtown Revitalization objectives. This second invoice dated Feb. 8, 2017, is for Phase
Two: Creation of Preffered Character Management Tool, which is about 20% of the entire project. The total
cost of Phase Two is estimated to be $ 19,000.00. The attached invoice references invoice number 13957, in the
amount of $6,650.00, which is a portion of Phase Two of the Study. According to the executed contract
agreement, the entire contract fee for the study is $95,000.

City Staff has reviewed this pay request and recommend approval. Payment will be provided through the Sales

Tax Capital Improvement Program funds.

Cost: $ 6650.00 (STCI Funds)

Prepared By:

Reviewed By:

Approved By:

Attachments:

Recommendation:

Farhad K. Daroga, Special Projects Manager

Engineering Department

Finance Department

Assistant City Manager - Operations
Legal Department

Michael L. Spurgeon, City Manager

ADG, PC Invoice 13957
Executed Agreement

Approve ADG, PC second payment request and authorize payment of $6650.00 using STCI funds.
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